

TUESDAY JANUARY 11 2022

**E.MESSINA	BRADFORD #21-304
M.BRADY	HC
K.HASKINS	18-13.6.EM.#23 5:50 AM
C.JONES	
L.GAROFALO	
P.LYMBURNER	
**H.MUGRIDGE	MARKHAM #21-305
**J.BRADY	HC / STAIRS
*F.BAJRAMALI	16-05.6.HM.#17 5:45 AM
J.LAMBERT	
K.FROESE	
*J.PETRUCCELLI	ETOBICOKE #19-921
L.KOROTASH	DRILL, CUT & WELD
*J.LAPOINTE	11-91.5.JP.#9 6:00 AM
C.MURZA C.D.	
**J.CAMPOPIANO	OAKVILLE #20-209
*D.STRANGES	P&C - 23,000 SF, 14'
A.CAPPELLA	HIGH
J.CAUCCI	16-00.6.JC.#15 6:45 AM
**B.ZELIC	WHITBY #20-105
**V.PEREIRA	DRILL & CUT
M.ROOSMA	16-07.5.BZ.#19 5:45 AM
	GROUT. CLEAN UP

R.MAURICE	MARKHAM #21-236
	WELD 10'/13' HIGH
COMPLETE SIDE CONNECTION DETAIL	
	16-19.5.W.#26 6:00 AM
M.PAYETTE	WATERDOWN
I.KRPAN	#20-175
	DRILL & CUT
	15-98.5.MP.#13 6:50 AM
T.CARVALHO	VAUGHAN #20-158
*D.MACDONALD	P&C STAIRS, SEE
	PAPERS IN DOCKET
	13-88.6.TC.#8 6:30 AM

OUT OF TOWN	
**M.WALL	MEAFORD #21-292
**J.BROWN	HOLLOWCORE &
*B.MACDONALD	STAIRS - OUT OF
D.STRATHDEE	TOWN 2 NIGHTS
R.MACKENZIE	MAP TO HOTEL
DY.MACDONALD	16-08.6.MW.#20 4:45 AM
*V.NARINE	PARRY SOUND
**M.FOUGERE C.D.	#20-226
	DRILL & CUT - OUT
	OF TOWN ALL WEEK
	MAP TO HOTEL
	14-99.2.VN.#14 4:30 AM

**7:00 AM START MEANS 7:00 AM ON SITE.*

**ATT. ERECTING CREWS: ALL CORESLAB BOXES MUST BE RETURNED TO CORESLAB AT THE END OF EACH DAY.*

**ALL CREWS ARE TO ONLY TAKE THE VEHICLES ASSIGNED TO THEM. THE ETR 407 & GAS COSTS HAVE BECOME TOO EXPENSIVE TO ALLOW MULTIPLE VEHICLES FOR 6 MAN CREWS. THIS APPLIES TO WELDING CREWS AS WELL.*

**6:30 AM STARTS ARE NOT PERMITTED.*

NO WORK

S.COOK
T.MAJOR
A.PEREIRA C.D.

PLEASE SEE NATALIE
J.KUCHARUK, B.MACDONALD

TIME OFF

**P.SILVEIRA
J.KING

TRUCKS	
JEEP.JC	16-01.6.AH.#16
08-78.6.#3	16-06.6.PS.#18
11-83.6.FF.#4	16-09.6.VP.#21
11-86.2.DM.#6	11-12.3.W.#22
11-87.2.LK.#7	19-16.6.#24
12-95.5.IK.#11	16-03.3.W.#25
15-96.6.JB.#12	